PERBANDINGAN BIAYA DAN WAKTU PEKERJAAN BEKISTING BERBAHAN DASAR PAPAN KAYU, PLASTIK, DAN PVC PADA KONSTRUKSI BANGUNAN GEDUNG BERTINGKAT

(Studi Kasus : Proyek Menara Pertiwi) by ANDHIKA PRASTIA, .
(Comparison of Cost and Time Wooden Boards Formwork, Plastic, and PVC Boards in 
Highrest Building Construction. (Case Study : Menara Pertiwi Project)) 
 
ABSTRAC 
ANDHIKA PRASTIA. Comparison of The Cost and Time of formwork made of wooden planks, 
plastic and PVC in building construction (Case Study : Menara Pertiwi Proect). 
The use of formwork in the process of a building have many function, generally in Indonesia 
using the formwork made of wooden planks. The effect of using wooden plank as the 
manufacture of formwork is very bad including the destruction of forest, waste disposal, and 
increasingly high prices of basic commodities caused by increasingly difficult to locate that 
manufacture. This research was made to find an alternative to replace using wooden plank 
as basic materials manufacture on construction of multistorey building. 
This research was conducted in Menara Pertiwi Project which located in Mega Kuningan, 
Jakarta, Indonesia since November 2015 until January 2016. This research was used 3 
comparative materials such as wooden plank, plastic, and PVC. As for the material aspects of 
the comparison is in terms of time and cost. 
By calculating the unit price, the time of reservation until the time of execution and the 
lifetome of each  manufacture of formwork, it is known that the form work which is made of 
PVC is the most efficient in terms of price and time of installation. 
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